Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14455-13-000-0 Estimate Number: 0007 Pay Period: 08/31/2013
to 03/19/2015

Contract Location: Time Allowed: 317  Days
12.005 MILES OF MILLING, PLANT MIX RESURFACING, SINC Elapsed Calender Days: 177  Days
Percent Time: 55.84
District: 3 Area: 04
Contractor:

GEORGIA ASPHALT, INC. Date Let: 01/18/2013
P. O. BOX 7261 Date Awarded: 02/01/2013
Date Contract Executed: 02/15/2013
Date Notice to Proceed: 02/18/2013
MACON GA 31209-7261 Date Work Began: 04/11/2013
Phone: Date Time Stopped: 08/13/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $1,963,793.30 Counties:
Original Contract Amount $1,949,407.50 Monroe
Funds Available $19,570.94
Percent Complete 99.82%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004357 $1,963,793.30 $1,949,407.50 $19,570.94 99.00% $639.24

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14455-13-000-0 Estimate Number: 0007 Pay Period: 08/31/2013
to 03/19/2015

Project Number: M004357 SR 83 FROM SR 7TO SR 18

Federal State Project Number:  M004357

Total to Date Prev to Date This Estimate
Participating $1,568,177.89 $1,554,866.50 $13,311.39
Non-Participating $392,044.47 $388,716.62 $3,327.85
Total Earnings $1,960,222.36 $1,943,583.12 $16,639.24
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,960,222.36 $1,943,583.12 $16,639.24
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($16,000.00) $0.00 ($16,000.00)
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,944,222.36 $1,943,583.12
$639.24

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 04/07/2015

User: krender

Department of Transportation Page 3 of 4

Estimate Summary By Project

Contract ID: B14455-13-000-0 Estimate Number: 0007 Pay Period: 08/31/2013
to 03/19/2015
Project Number M004357
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0035 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 14,250.000 14,645.000
L BITUM MATL & H LIME 65.390 251.250
14,896.250 $16,429.24 $974,065.79
0067 653-0120 THERMOPLASTIC PVMT MARKING, ARROW, TP EA .000 11.000
90.000 .000
11.000 $.00 $990.00
CO #2 - ECTC, Extra Work - Additional Pavement Marking ltems
0070 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 350.000 578.080
5.250 40.000
618.080 $210.00 $3,244.92
0072 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF .000 392.500
3.000 .000
392.500 $.00 $1,177.50
CO #2 - ECTC, Extra Work - Additional Pavement Marking ltems
0075 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 50.000 128.706
4.000 .000
128.706 $.00 $514.82
0077 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY .000 483.056
4.000 .000
483.056 $.00 $1,932.22
CO #2 - ECTC, Extra Work - Additional Pavement Marking ltems
0080 654-1001 RAISED PVMT MARKERS TP 1 EA 1,375.000 1,659.000
3.000 .000
1,659.000 $.00 $4,977.00
0087 654-1003 RAISED PVMT MARKERS TP 3 EA .000 46.000
3.100 .000
46.000 $.00 $142.60
CO #2 - ECTC, Extra Work - Additional Pavement Marking ltems
0100 700-6910 PERMANENT GRASSING AC 11.000 11.043
200.000 .000
11.043 $.00 $2,208.60



Rpt-ID: RCPESPRJ Georgia
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Department of Transportation

Estimate Summary By Project

Contract ID: B14455-13-000-0 Estimate Number:

0007

Date: 04/07/2015
Page 4 of 4

Pay Period: 08/31/2013
to 03/19/2015

Project Number M004357

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0110 700-8000 FERTILIZER MIXED GRADE TN 7.000 9.620
475.000 .000
9.620 $.00 $4,569.50
0125 713-3012 WOOD FIBER BLANKET, TP Il, SHOULDERS SY 53,000.000 53,447 111
0.320 .000
53,447.111 $.00 $17,103.08
Category Amount: $16,639.24 $1,010,926.03
Project Total Amount: $16,639.24 $1,960,222.36



